AI DSA Interview Practice Platform — Project Tracker

Derived Kanban Snapshot

PROJECT PROFILE

Project Title	AI DSA Interview Practice	**Project Manager**	
Company Name		**Snapshot Date**	Oct 17, 2026

LAUNCH PULSE

TOTAL TASKS	COMPLETE	IN PROGRESS	AT RISK	P0 TASKS
29	1	-	-	23

WORKSTREAM PLAN

Workstream	Task	Owner	Status	Priority	Start Date	End Date	Days
Engineering	K-001 [Ready] Repo workflow		Not Started	P0			
Engineering	K-002 [Ready] App skeleton		Not Started	P0			
Support & Ops	K-003 [Backlog] Logging + correlation		Not Started	P0			
Engineering	K-004 [Backlog] Health + readiness		Not Started	P0			
Engineering	K-005 [Backlog] DB migrations		Not Started	P0			
Engineering	K-006 [Backlog] CI checks		Not Started	P0			
Product	K-007 [Backlog] Problem Pack schema		Not Started	P0			
Product	K-008 [Backlog] Reviewed seed pack		Not Started	P0			
Product	K-009 [Backlog] Pack retrieval + pinning		Not Started	P0			
Engineering	K-010 [Backlog] Session guards		Not Started	P0			
Engineering	K-011 [Backlog] Session persistence		Not Started	P0			
Legal & Security	K-012 [Backlog] Ownership + auth		Not Started	P0			
Engineering	K-013 [Backlog] Idempotency + versioning		Not Started	P0			
Engineering	K-014 [Backlog] Session APIs		Not Started	P0			
Engineering	K-015 [Backlog] Stub interviewer		Not Started	P0			
Engineering	K-016 [Backlog] End-to-end + resume		Not Started	P0			
Engineering	K-017 [Backlog] Model Gateway		Not Started	P1			
Engineering	K-018 [Backlog] LLM policy + fixtures		Not Started	P1			
Engineering	K-019 [Backlog] Assessment + hints		Not Started	P1			
Legal & Security	K-020 [Backlog] Execution threat model		Not Started	P0			
Engineering	K-021 [Backlog] Execution queue		Not Started	P0			
Engineering	K-022 [Backlog] Submission evaluation		Not Started	P0			
Product	K-023 [Backlog] Feedback report		Not Started	P1			
Product	K-024 [Backlog] Content publishing		Not Started	P1			
Product	K-025 [Backlog] Follow-ups + variants		Not Started	P2			
Support & Ops	K-026 [Backlog] Release validation		Not Started	P0			
Product	K-027 [Done] Voice scope decision		Complete	P0			
Engineering	K-028 [Backlog] Environments + secrets		Not Started	P0			
Engineering	K-029 [Backlog] Voice input + output		Not Started	P0			

GANTT — 20-WEEK VIEW

Oct 17	Oct 24	Oct 31	Nov 7	Nov 14	Nov 21	Nov 28	Dec 5	Dec 12	Dec 19	Dec 26	Jan 2	Jan 9	Jan 16	Jan 23	Jan 30	Feb 6	Feb 13	Feb 20	Feb 27

Derived snapshot — project_management/kanban_board.md owns status; kanban_tasks.csv is the source export. Canonical IDs/statuses retained; task titles abbreviated. Ready + Backlog → Not Started; Done → Complete. Owners, manager, company and task dates are unassigned and blank. Gantt reference: snapshot date 17 Oct 2026, not a delivery commitment. Regenerate from canonical sources; do not maintain status here.