AI DSA Interview Practice Platform — Project Tracker

PROJECT PROFILE

Project Title	AI DSA Interview Practice
Company Name	

WORKSTREAM PLAN

Workstream	Task	Owner
Engineering	K-001 [Ready] Repo workflow	
Engineering	K-002 [Ready] App skeleton	
Support & Ops	K-003 [Backlog] Logging + correlation	
Engineering	K-004 [Backlog] Health + readiness	
Engineering	K-005 [Backlog] DB migrations	
Engineering	K-006 [Backlog] CI checks	
Product	K-007 [Backlog] Problem Pack schema	
Product	K-008 [Backlog] Reviewed seed pack	
Product	K-009 [Backlog] Pack retrieval + pinning	
Engineering	K-010 [Backlog] Session guards	
Engineering	K-011 [Backlog] Session persistence	
Legal & Security	K-012 [Backlog] Ownership + auth	
Engineering	K-013 [Backlog] Idempotency + versioning	
Engineering	K-014 [Backlog] Session APIs	
Engineering	K-015 [Backlog] Stub interviewer	
Engineering	K-016 [Backlog] End-to-end + resume	
Engineering	K-017 [Backlog] Model Gateway	
Engineering	K-018 [Backlog] LLM policy + fixtures	
Engineering	K-019 [Backlog] Assessment + hints	
Legal & Security	K-020 [Backlog] Execution threat model	
Engineering	K-021 [Backlog] Execution queue	
Engineering	K-022 [Backlog] Submission evaluation	
Product	K-023 [Backlog] Feedback report	
Product	K-024 [Backlog] Content publishing	
Product	K-025 [Backlog] Follow-ups + variants	
Support & Ops	K-026 [Backlog] Release validation	
Product	K-027 [Done] Voice scope decision	
Engineering	K-028 [Backlog] Environments + secrets	
Engineering	K-029 [Backlog] Voice input + output	

Derived snapshot — project_management/kanban_board.md owns status; kanban_tasks.csv is the source export. C

	Project Manager	
	Snapshot Date	Oct 17, 2026

LAUNCH PU

GANTT — 20

Status	Priority	Start Date	End Date	Days	Oct 17
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P1				
Not Started	P1				
Not Started	P1				
Not Started	P0				
Not Started	P0				
Not Started	P0				
Not Started	P1				
Not Started	P1				
Not Started	P2				
Not Started	P0				
Complete	P0				
Not Started	P0				
Not Started	P0				

anonical IDs/statuses retained; task titles abbreviated. Ready + Backlog → Not Started; Done → Complete. Owne

Derived Kanl

LSE

TOTAL TASKS	COMPLETE	
29	1	

-WEEK VIEW

Oct 24	Oct 31	Nov 7	Nov 14	Nov 21	Nov 28	Dec 5	Dec 12

ers, manager, company and task dates are unassigned and blank. Gantt reference: snapshot date 17 Oct 2026, not a deliv

ban Snapshot

IN PROGRESS	AT RISK	
-	-	

Dec 19	Dec 26	Jan 2	Jan 9	Jan 16	Jan 23	Jan 30	Feb 6

ery commitment. Regenerate from canonical sources; do not maintain status here.

P0 TASKS
23

Feb 13	Feb 20	Feb 27